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ESTIMATE RUN 10/28/2005

ESTIMATE SUMMARY 09:25:26

CONTID: C14938         ESTIMATE NO: 0002 PROG 2002

PCN: 14938-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Canyon Creek Incident Detect PERCENT TIME:

PROJECT NO: SHE 0701-167                  

Canyon Creek Incident Detect

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 10/28/2005 DATE TIME STARTED 04/12/2005

6435 W. 55TH AVENUE DATE LET 03/17/2005 DATE WORK BEGAN 08/02/2005

 DATE AWARDED 03/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/11/2005 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 04/12/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 459,959.82 PARTICIPATING $ $ 172,246.25

AWARD PROJECT AMT: 494,704.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,477.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.29

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

73.27%

122,965.12

172,246.25

172,246.25

169,769.12

$

$

$

$

336,994.70

0.00

336,994.70

0.00

336,994.70

-4,788.52

0.00

332,206.18

0.00

AMOUNT DUE 332,206.18 169,769.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 169,769.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.5
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PCN: 14938-BID    ESTIMATE RUN 10/28/2005

PROJECT: SHE 0701-167                  ESTIMATE NO: 0002 09:25:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 5.500 5.500

HOUR 0.000 0.00

165.00000 5.500 907.50

203-01597  
 

0010 CONCRETE WASHOUT STRUCTURE THIS ITEM DELETED BY 105 
DATED AUGUST 23, 2005.

0.000 0.000

EACH 0.000 0.00

642.00000 0.000 0.00

208-00045  
 

0015 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

105.00000 1.000 105.00

210-00810  
 

0020 *RESET FENCE 88.000 0.000

LF  88.000 3,696.00

42.00000 88.000 3,696.00

210-01000  
 

0025 DRILLED CAISSON (42 INCH) 60.000 60.000

LF  0.000 0.00

240.00000 60.000 14,400.00

503-00042  
 

0030 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 150.000

LF  0.000 0.00

23.00000 150.000 3,450.00

606-00301  
 

0035 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

834.00000 1.000 834.00

606-01340  
 

0040 *END ANCHORAGE (FLARED) 1.000 0.500

EACH 0.500 1,767.50

3,535.00000 1.000 3,535.00

606-02005  
 

0045 LOCATION MARKER (UTILITY)(FLAT SLAT) 20.000 0.000

EACH 20.000 1,080.00

54.00000 20.000 1,080.00

612-00270  
 

0050 2 INCH ELECTRICAL CONDUIT 2" GRC.  THIS ITEM DELETED 
BY CMO #2.

0.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

613-00200  
 

0055 *2 INCH ELECTRICAL CONDUIT (JACKED) THIS ITEM MODIFIED
BY CMO #2

683.000 683.000

LF  0.000 0.00

23.50000 683.000 16,050.50

613-00201  
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PCN: 14938-BID    ESTIMATE RUN 10/28/2005

PROJECT: SHE 0701-167                  ESTIMATE NO: 0002 09:25:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) THIS ITEM MODIFIED
BY CMO #2.

3,041.500 3,041.500

LF  0.000 0.00

14.50000 3,041.500 44,101.75

613-01200  
 

0065 PULL BOX (SPECIAL) 13" X 24" X 18" 14.000 14.000

EACH 0.000 0.00

330.00000 14.000 4,620.00

613-07000  
 

0070 VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 0.000

EACH 1.000 93,310.00

93,310.00000 1.000 93,310.00

614-10146  
 

0075 VMS SUPPORT (GROUND MOUNTED) (12.75 INCH DIAMETER) 2.000 1.500

EACH 0.500 7,102.50

14,205.00000 2.000 28,410.00

614-21275  
 

0080 SPREAD SPECTRUM RADIO (CONTACT CLOSURE) 3.000 0.000

EACH 3.000 18,945.00

6,315.00000 3.000 18,945.00

614-86003  
 

0085 VISIBILITY SENSOR 1.000 0.000

EACH 1.000 16,716.00

16,716.00000 1.000 16,716.00

614-86736  
 

0090 FOLD-OVER TOWER (ITS) 30' HEAVY DUTY 1.000 0.500

EACH 0.500 4,145.00

8,290.00000 1.000 8,290.00

614-86752  
 

0095 CONSTRUCTION SURVEYING (HOURLY) 7.000 7.000

HOUR 0.000 0.00

100.00000 7.000 700.00

625-00001  
 

0100 *MOBILIZATION 1.000 0.600

L S 0.400 7,104.00

17,760.00000 1.000 17,760.00

626-00000  
 

0105 *FLAGGING 15.000 2.500

HOUR 4.000 144.00

36.00000 6.500 234.00

630-00000  
 

0110 *TRAFFIC CONTROL INSPECTION 64.000 15.000

DAY 42.000 9,702.00

231.00000 57.000 13,167.00

630-00007  
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PCN: 14938-BID    ESTIMATE RUN 10/28/2005

PROJECT: SHE 0701-167                  ESTIMATE NO: 0002 09:25:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 24.000 15.000

DAY 6.000 3,960.00

660.00000 21.000 13,860.00

630-00012  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) THIS ITEM 
DELETED BY 105 DATED AUGUST 23, 2005.

0.000 0.000

EACH 0.000 0.00

86.00000 0.000 0.00

630-80341  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 18.000

EACH 0.500 50.00

100.00000 18.500 1,850.00

630-80342  
 

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.000 0.00

1,980.00000 0.500 990.00

630-80358  
 

0135 *TRAFFIC CONE 130.000 65.000

EACH 0.000 0.00

40.00000 65.000 2,600.00

630-80380  
 

0140 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

6,590.00000 0.500 3,295.00

630-85040  
 

0145 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0150 F/A OJT COLORADO TRAINING PROGRAM THIS ITEM DELETED BY
105 DATED AUGUST 23, 2005.

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0155 F/A ESB PROGRAM THIS ITEM DELETED BY 105 DATED AUGUST 
23, 2005.

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0160 F/A FURNISH & INSTALL ELECTRICAL SERVICE 23,000.000 18,506.380

F A 3,638.820 3,638.82

1.00000 22,145.200 22,145.20

700-70082  
 

0165 BACKHOE CMO#2 FOR FINISH GRADING AROUND RAILROAD 0.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01510  
 



CONTID: C14938         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14938-BID    ESTIMATE RUN 10/28/2005

PROJECT: SHE 0701-167                  ESTIMATE NO: 0002 09:25:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) MCR#3 LINE 
NUMBER 1; PAY ITEM FOR

16.000 7.000

EACH 1.000 105.00

105.00000 8.000 840.00

630-80343  
 

0175 *DRUM CHANNELIZING DEVICE CMO#2 ITEM TO COMPLY WITH 
APPROVED MHT'S FOR THE PROJECT.

12.000 6.000

EACH 0.000 0.00

35.67000 6.000 214.02

630-80360  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
CMO#2 ITEM FOR USE WITH APPROVED PROJECT MHT'S.

4.000 2.000

EACH 0.000 0.00

54.15000 2.000 108.30

630-80363  
 

0185 F/A RAILROAD FLAGGING CMO#2 ITEM ADDED TO MEET 
REQUIREMENTS OF UNION PACIFIC

780.430 0.000

F A 780.430 780.43

1.00000 780.430 780.43

700-70042  
 

CAT 0200 $172,246.25 336,994.70CURRENT AMT 459,959.82 $$

PROJECT TOTAL 172,246.25 $ 336,994.70CURRENT AMT 459,959.82 $$


